COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 02/ 2011

ESTI MATE SUMVARY 08: 40: 54
CONTI D C17776 ESTI MATE NO 0005 FI NL SPEC YR 2005
PCN: 17776- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 40.0 DAYS TI ME ALLOW 52 CALENDAR DAYS
SH 82 - CASTLE CREEK BRI DGE REPAI RS PERCENT TI ME: 76.92 ORI G TI VE ALLOW 42 CALENDAR DAYS
PROJECT NO BR 0821- 092
SH 82 - CASTLE CREEK BRI DGE REPAI RS
NAMVE OF RQAD: 082A
PRQIECT COUNTI ES: Pl TKI N
CONTRACTOR:
ABCO CONTRACTI NG, | NC. PAY PERI OD ENDI NG 11/ 02/ 2011 DATE TI ME STARTED 03/30/2011
2180 E. 74TH PLACE DATE LET 01/ 06/ 2011 DATE WORK BEGAN 04/ 11/ 2011
DATE AWARDED 01/12/2011 DATE TI ME STOPPED 05/ 20/ 2011
DATE CONTRACT EXECUTED 01/ 27/ 2011 DATE ACCEPTED 05/ 20/ 2011
DENVER CO 80229 303/ 288- 4140 DATE NOTI CE TO PROCEED 03/ 30/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 733, 813. 30 PARTI Ol PATI NG $ 733, 813. 30 $ 841.06
AWARD PRQIECT AMT: $ 454, 050. 00 NON- PARTI CI PATI NG 0.00 0.00
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 733, 813. 30 841. 06
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 733, 813. 30 841.06
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 6, 810. 75
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 733, 813. 30 7,651.81
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 733, 813. 30 7,651.81
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 7,651.81

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17776-BI D ESTI MATE RUN 11/ 02/ 2011
PRQIECT: BR 0821- 092 ESTI MATE NO 0005 08: 40: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00200 Renoval of Sidewal k 124. 270 124. 270
SY 0. 000 0. 00
8. 00000 124. 270 994. 16
0010 202-00203 Renoval of Curb and Cutter 45. 000 45. 000
LF 0. 000 0. 00
8. 00000 45. 000 360. 00
0015 202- 00240 *Renoval of Asphalt Mat (Pl aning) 1, 083. 000 1, 083. 000
SY 0. 000 0. 00
6. 75000 1, 083. 000 7,310. 25
0020 202-01130 *Renoval of Quardrail Type 3 25. 000 25. 000
LF 0. 000 0. 00
9. 00000 25. 000 225. 00
0025 203- 00100 Mick Excavation Del eted per letter dated August 17, 0. 000 0. 000
2011
CY 0. 000 0. 00
35. 00000 0. 000 0. 00
0030 203-01582 Truck (Dunp) 68. 000 68. 000
HOUR 0. 000 0. 00
85. 00000 68. 000 5, 780. 00
0035 203-01594 Conbi nati on Loader 10. 000 10. 000
HOUR 0. 000 0. 00
90. 00000 10. 000 900. 00
0040 203-01597 *Pot hol i ng 10. 000 10. 000
HOUR 0. 000 0. 00
250. 00000 10. 000 2,500. 00
0045 203-02330 Labor er 18. 000 18. 000
HOUR 0. 000 0. 00
34. 00000 18. 000 612. 00
0050 206- 00200 Structure Backfill (dass 2) Deleted per letter dated 0. 000 0. 000
August 17, 2011
CY 0. 000 0. 00
38. 00000 0. 000 0. 00
0055 208-00007 Erosion Log (8 Inch) 175. 000 175. 000
LF 0. 000 0. 00

4. 00000 175. 000 700. 00



CONTI D C17776 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17776- Bl D ESTI MATE RUN 11/02/ 2011
PRQJECT: BR 0821-092 ESTI MATE NO 0005 08: 40: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
0065 208- 00103 Renoval and Disposal of Sedinent (Labor) Deleted per 0. 000 0. 000
letter dated August 17, 2011
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0070 208- 00105 Renoval and Disposal of Sedinent (Equipnent) Del eted 0. 000 0. 000
per letter dated August 17, 2011
HOUR 0. 000 0. 00
100. 00000 0. 000 0.00
0075 208-00205 Erosi on Control Supervisor 5. 000 5. 000
HOUR 0. 000 0. 00
45. 00000 5. 000 225.00
0080 210-04010 Adj ust Manhol e 2.000 2.000
EACH 0. 000 0. 00
650. 00000 2.000 1, 300. 00
0085 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 48. 740 48. 740
TON 0. 000 0. 00
230. 00000 48. 740 11, 210. 20
0090 403-34741 *Hot Mx Asphalt (Gading SX) (75) (PG 64-22) 151. 740 151. 740
TON 0. 000 0. 00
160. 00000 151. 740 24, 278. 40
0095 606-02003 *End Anchorage (Nonfl ared) 2.000 2.000
EACH 0. 000 0. 00
2, 800. 00000 2.000 5, 600. 00
0100 608- 00000 Concrete Sidewal k Del eted per letter dated August 17, 0. 000 0. 000
2011
SY 0. 000 0. 00
50. 00000 0. 000 0. 00
0105 609-21020 Curb and CGutter Type 2 (Section II-B) 176. 000 176. 000
LF 0. 000 0. 00
20. 00000 176. 000 3, 520. 00
0110 614-86735 *Wat her Sensor 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00



CONTI D C17776 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 17776-BI D ESTI MATE RUN 11/ 02/ 2011
PRQJECT: BR 0821-092 ESTI MATE NO 0005 08: 40: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 625-00001 *Construction Surveying (Hourly) 23.500 23.500
HOUR 0. 000 0. 00
150. 00000 23. 500 3, 525. 00
0120 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
56, 000. 00000 1. 000 56, 000. 00
0125 626- 01000 *Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
8, 000. 00000 1. 000 8, 000. 00
0130 627-00005 *Epoxy Pavenent Mar ki ng 10. 000 10. 000
GAL 0. 000 0. 00
125. 00000 10. 000 1, 250. 00
0135 627-00011 *Pavenent Marking Paint (Waterborne) 10. 170 10. 170
GAL 0. 000 0. 00
70. 00000 10. 170 711. 90
0140 630-00000  *Fl aggi ng 2, 775. 000 2, 775. 000
HOUR 0. 000 0. 00
25. 00000 2,775.000 69, 375. 00
0145 630- 00007 *Traffic Control |nspection 9. 000 9. 000
DAY 0. 000 0. 00
140. 00000 9. 000 1, 260. 00
0150 630-00012 *Traffic Control Managenent 52. 000 52. 000
DAY 0. 000 0. 00
600. 00000 52. 000 31, 200. 00
0155 630- 80305 *Fl aggi ng Station Light 3. 000 3. 000
EACH 0. 000 0. 00
1, 400. 00000 3. 000 4, 200. 00
0160 630-80336 *Barricade (Type 3 MB) (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
400. 00000 2.000 800. 00
0165 630-80341 *Construction Traffic Sign (Panel Size A) 98. 000 98. 000
EACH 0. 000 0. 00
45. 00000 98. 000 4,410. 00



CONTI D C17776 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17776- Bl D ESTI MATE RUN 11/ 02/ 2011
PRQJECT: BR 0821-092 ESTI MATE NO 0005 08: 40: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 630-80342 *Construction Traffic Sign (Panel Size B) 46. 000 46. 000
EACH 0. 000 0. 00
55. 00000 46. 000 2,530. 00
0175 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 1. 000
Type
yee) EACH 0. 000 0. 00
850. 00000 1. 000 850. 00
0180 630- 80359 *Portabl e Message Sign Panel 108. 000 108. 000
DAY 0. 000 0. 00
76. 00000 108. 000 8, 208. 00
0185 630- 80360 *Drum Channel i zi ng Devi ce 40. 000 40. 000
EACH 0. 000 0. 00
5. 50000 40. 000 220. 00
0190 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 15. 000 15. 000
EACH 0. 000 0. 00
5. 50000 15. 000 82.50
0195 630-80364 Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
Del eted per letter dated August 17, 2011
EACH 0. 000 0. 00
5. 50000 0. 000 0. 00
0200 630-80380 Traffic Cone 75. 000 75. 000
EACH 0. 000 0. 00
5. 50000 75. 000 412. 50
0205 630-80390 Channel i zi ng Devi ce (Special) 50. 000 50. 000
EACH 0. 000 0. 00
5. 50000 50. 000 275. 00
0210 630- 85041 I mpact Attenuator (Truck Mounted Attenuator) 32. 000 32.000
DAY 0. 000 0. 00
170. 00000 32. 000 5, 440. 00
0215 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 700-70011 F/ A Partnering 500. 000 500. 000
F A 0. 000 0. 00
1. 00000 500. 000 500. 00



CONTI D C17776 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 17776- Bl D ESTI MATE RUN 11/ 02/ 2011
PRQJECT: BR 0821-092 ESTI MATE NO 0005 08: 40: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 700-70014 F/ A Incentive Deleted per letter dated August 17, 2011 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0230 700- 70016 F/ A Fuel Cost Adjustnent Deleted per letter dated 0. 000 0. 000
August 17, 2011
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700- 70019 F/ A Asphalt Cenent Cost Adjustnent Deleted per letter 0. 000 0. 000
dated August 17, 2011
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 700- 70022 F/ A QIT Col orado Training Program Del eted per letter 0. 000 0. 000
dated August 17, 2011
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700- 70028 F/ A ESB Program Del eted per letter dated August 17, 0. 000 0. 000
2011
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700- 70034 F/ A Adverti senent 1, 876. 330 1, 876. 330
FA 0. 000 0. 00
1. 00000 1, 876. 330 1, 876. 33
0255 700- 70034 F/ A Incentive (Early Conpletion) 45, 405. 000 45, 405. 000
FA 0. 000 0. 00
1. 00000 45, 405. 000 45, 405. 00
0260 700- 70080 F/ A Furnish O fice Space 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 51. 000 51. 000
CMO No. 2
LF 0. 000 0. 00
261. 00000 51. 000 13, 311. 00
0380 604- 16005 *Inlet Type 16 (5 Foot) CMD No. 2 1. 000 1. 000
EACH 0. 000 0. 00
7, 000. 00000 1. 000 7, 000. 00
0385 608- 00006 Concrete Sidewal k (6 Inch) CMO No. 2 146. 770 146. 770
SY 0. 000 0. 00
65. 00000 146. 770 9, 540. 05



CONTI D C17776 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 17776- Bl D ESTI MATE RUN 11/ 02/ 2011
PRQJECT: BR 0821- 092 ESTI MATE NO 0005 08: 40: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0390 900-00014 Added Item (Lunp Sum)/ Additional Paving Mbilization 1. 000 1. 000
CMO No. 2
LS 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
0395 900- 00014 *Added Item (Lunp Sun)/ Hughes Construction 1. 000 1. 000
Mobi i zati on CMD No. 2
LS 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
0400 900- 00010 Added Item (Hour)/ Public Information Officer CO No. 3 16. 000 16. 000
MCR LI No. 1
HOUR 0. 000 0. 00
72. 00000 16. 000 1, 152. 00
0405 630-80344 Construction Traffic Sign (Special) CO No. 3 MCR LI No. 112. 000 112. 000
2
SF 0. 000 0. 00
22. 00000 112. 000 2,464.00
0420 607-53001 Fence Chain Link (PVC Coated) CO No. 5 MCR LI No. 3 115. 000 115. 000
LF 0. 000 0. 00
49. 50000 115. 000 5,692.50
0430 411-10255 Enul sified Asphalt (Sl ow Setting) CONo. 5 MCR LI No. 5 50. 000 50. 000
GAL 0. 000 0. 00
5. 00000 50. 000 250. 00
0435 700- 70034 F/' A 2 Inch Weat her Sensor Conduit CO No. 5 MCR LI No. 6 6, 330. 720 6, 330. 720
FA 0. 000 0. 00
1. 00000 6, 330. 720 6, 330. 72
0440 203-01582 Truck (Dunp) CO No. 6 MCR LI No. 7 0. 000 0. 000
HOUR 0. 000 0. 00
101. 00000 0. 000 0. 00
0450 900- 00014 Added Item (Lunp Sun)/ Reset Bearings at Abutment 1 CO 1. 000 1. 000
No. 7 MCR LI No. 9
LS 0. 000 0. 00
6, 500. 00000 1. 000 6, 500. 00
0455 900- 00006 Added Item (Dol lar)/ Additional Bonding CO No. 7 MCR LI 2, 105. 000 0. 000
No. 10
DOL 2,105. 000 2,105. 00
1. 00000 2,105. 000 2,105. 00
CAT 0200 CURRENT AMI $ 386,391.51 % 2,105.00 % 386, 391. 51



CONTI D C17776 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 17776- Bl D ESTI MATE RUN 11/ 02/ 2011
PRQJECT: BR 0821-092 ESTI MATE NO 0005 08: 40: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0270 202- 00215 *Renoval of Concrete Pavenent (Pl aning) 100. 000 100. 000
SY 0. 000 0. 00
5. 00000 100. 000 500. 00
0275 202- 00240 *Renoval of Asphalt Mat (Pl aning) 1, 427. 000 1,427.000
SY 0. 000 0. 00
6. 75000 1,427.000 9,632.25
0280 202- 00453 Renoval of Portions of Present Structure (O ass 2) 209. 710 209.710
SY 0. 000 0. 00
185. 00000 209. 710 38, 796. 35
0285 202- 00460 Renoval of Portions of Present Structure (O ass 3) 6. 030 6. 030
SY 0. 000 0. 00
515. 00000 6. 030 3,105. 45
0290 202- 00504 Renoval of Expansion Device 31. 000 31.000
LF 0. 000 0. 00
120. 00000 31. 000 3,720.00
0295 206- 00000 Structure Excavation Deleted per letter dated August 0. 000 0. 000
17, 2011
CY 0. 000 0. 00
48. 00000 0. 000 0. 00
0300 206- 00200 Structure Backfill (COass 2) Deleted per letter dated 0. 000 0. 000
August 17, 2011
CY 0. 000 0. 00
38. 00000 0. 000 0. 00
0305 210- 00500 *Rebui | d Portions of Present Structure 406. 000 406. 000
EACH 0. 000 0. 00
250. 00000 406. 000 101, 500. 00
0310 210- 00510 *Rebuild Portions of Present Structure 1. 000 1. 000
LS 0. 000 0. 00
9, 300. 00000 1. 000 9, 300. 00
0315 403-34741  *Hot Mx Asphalt (Gading SX) (75) (PG 64-22) 209. 350 209. 350
TON 0. 000 0. 00
160. 00000 209. 350 33, 496. 00
0320 515-00120 Wat er proof i ng ( Menbr ane) 1, 413. 000 1, 413. 000
SY 0. 000 0. 00
11. 00000 1, 413. 000 15, 543. 00



CONTI D C17776 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 17776- Bl D ESTI MATE RUN 11/ 02/ 2011
PRQJECT: BR 0821-092 ESTI MATE NO 0005 08: 40: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0325 518-00112 Waterstop (12 Inch) 50. 000 50. 000
LF 0. 000 0. 00
50. 00000 50. 000 2,500. 00
0330 518-01004 Bri dge Expansion Device (0-4 Inch) 31. 000 31. 000
LF 0. 000 0. 00
245. 00000 31. 000 7,595. 00
0335 518-02010 El astoneric Concrete End Dam 16. 800 16. 800
CF 0. 000 0. 00
388. 00000 16. 800 6, 518. 40
0340 519-01100 Epoxy Mortar (Injection) Deleted per letter dated 0. 000 0. 000
August 17, 2011
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0345 601- 03540 Concrete O ass DT (Deck Topping) Deleted per letter 0. 000 0. 000
dated August 17, 2011
CY 0. 000 0. 00
525. 00000 0. 000 0. 00
0350 601- 06100 Concrete (Patching) 13. 130 13. 130
CY 0. 000 0. 00
2,500. 00000 13.130 32, 825. 00
0410 700-70034 F/ A Reconstruct Abutnent 1 Backwall CMO No. 4 47,654. 770 48, 918. 710
FA -1, 263. 940 -1,263.94
1. 00000 47,654. 770 47,654. 77
0415 900- 00007 Added Item (Each)/ Cracked Tack Weld No Parent Metal 214. 000 214. 000
CMO No. 4
EACH 0. 000 0. 00
153. 00000 214. 000 32,742.00
0425 700- 70034 F/ A Reset Bearings at Grders C and F at Abutnent 1 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0445 700- 70034 F/ A Expansi on Joint Cover Plates CO No. 6 MCR LI No. 8 1, 193. 570 1, 193. 570
FA 0. 000 0. 00
1. 00000 1, 193. 570 1, 193. 57
CAT 0300 CURRENT AMI $ 346,621.79 $ -1,263.94 % 346, 621. 79



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 10

ESTI MATE RUN 11/02/ 2011

ESTI MATE NO. 0005 08: 40: 54
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY TH S PER OD TH'S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANVDUNT
UNI T PRICE
CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0355 620-00020  Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
800. 00000 1. 000 800. 00
CAT 0400  CURRENT AMI $ 800.00 $ 0.00$ 800. 00
PROJECT TOTAL CURRENT AMI $  733,813.30$ 841.06$%  733,813.30



